

■ RaktSeva

Blood Bank & Donor Management System

Software Project Management (SPM) • 16-Week Academic Schedule • Parul University

23 Total Tasks	23 Completed	100.0% Progress	3 Members	16 Weeks
-------------------	-----------------	--------------------	--------------	-------------

Project Team

#1 Shuvo Das Lead Architect Score: 150 pts	#2 Monami Sadhu Backend Lead Score: 100 pts	#3 Setu Mondol UI/UX Lead Score: 50 pts
--	---	---

Report generated on 23 September 2026 at 13:23 • This document is for academic evaluation purposes only.

16-Week Gantt Chart — Project Schedule

RaktSeva Blood Bank & Donor Management System • Software Project Management

ID	Task Name	Phase	Assignee	Wk	Prog %	Status	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	W12	W13	W14	W15	W16	
◆ PLANNING PHASE																							
GT-01	Project Setup & Scope Definition	Planning	Shuvo Das	2	100%	✓ Done																	
GT-02	Hospital Requirement Elicitation & SRS	Planning	Monami Sadhu	2	100%	✓ Done																	
GT-03	Feasibility Study & Technology Stack Benchmarking	Planning	Setu Mondol	2	100%	✓ Done																	
GT-04	System Scope Finalization & Guide Approval	Planning	Shuvo Das	2	100%	✓ Done																	
◆ DESIGN PHASE																							
GT-05	System Architecture, UML & DFD (Level 0, 1, 2)	Design	Monami Sadhu	3	100%	✓ Done																	
GT-06	Database Architecture (7 Relational Tables & ERD)	Design	Shuvo Das	2	100%	✓ Done																	
GT-07	UI/UX Prototyping (Public Portal & Admin Panel)	Design	Setu Mondol	3	100%	✓ Done																	
GT-08	Design Review & Faculty Milestone Sign-off	Design	Monami Sadhu	2	100%	✓ Done																	
◆ DEVELOPMENT PHASE																							
GT-09	Core FastAPI Backend Architecture & API Gateway	Development	Shuvo Das	5	100%	✓ Done																	
GT-10	User Authentication & bcrypt Security Module	Development	Monami Sadhu	2	100%	✓ Done																	
GT-11	Donor Registration & Validation Engine	Development	Shuvo Das	2	100%	✓ Done																	
GT-12	Blood Group Search & Compatibility Algorithm	Development	Setu Mondol	2	100%	✓ Done																	
GT-13	Executive Admin Panel & Stock Management	Development	Shuvo Das	3	100%	✓ Done																	
GT-14	Emergency Blood Request & Query System	Development	Monami Sadhu	2	100%	✓ Done																	
GT-15	CMS Page Content Editor & Hospital Master Config	Development	Setu Mondol	2	100%	✓ Done																	
GT-16	User Dashboard & Donation History Tracker	Development	Shuvo Das	3	100%	✓ Done																	
◆ TESTING PHASE																							
GT-17	Integration Testing & SQLi Security Audit	Testing	Shuvo Das	3	100%	✓ Done																	
GT-18	Bug Fixing & Prepared Statements Hardening	Testing	Monami Sadhu	3	100%	✓ Done																	
GT-19	Cross-Browser & Mobile UI Responsiveness Testing	Testing	Setu Mondol	3	100%	✓ Done																	
GT-20	SPM Thesis Documentation & User Manual	Testing	Setu Mondol	3	100%	✓ Done																	
◆ DEPLOYMENT PHASE																							
GT-21	Hospital Staging Deployment & UAT Sign-off	Deployment	Monami Sadhu	2	100%	✓ Done																	
GT-22	Production Maintenance & Database Monitoring Setup	Deployment	Shuvo Das	2	100%	✓ Done																	

ID	Task Name	Phase	Assignee	Wk	Prog %	Status	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	W12	W13	W14	W15	W16
GT-23	Academic Project Defense & Final Handover	Deployment	Shuvo Das	2	100%	✓ Done																
★ MILESTONES																						
✓	RaktSeva Scope Finalized & SRS Document Approved...	Completed																				
✓	System Architecture, UML Diagrams & 7-Table ER A...	Completed																				
✓	Core Donor Registration & Blood Search Modules C...	Completed																				
✓	System Testing, OWASP Security Audit & Bug Fixin...	Completed																				
✓	Comprehensive SPM Documentation & User Manual Co...	Completed																				
✓	Parul Sevashram Hospital Staging Server Setup & ...	Completed																				
✓	Final University Academic Project Defense & Facu...	Completed																				

■ Major System Modules

ID	Module Name	Description	Lead	Completion	Status
1	Auth Module	User authentication and bcrypt security	Monami Sadhu	100%	Completed

■ Member Contribution Leaderboard

Rank	Member	Role	Score (pts)	Hours	Tasks Done	Log Count	Share %
■	Shuvo Das	Lead Architect	150	80	9	12	50%
■	Monami Sadhu	Backend Lead	100	60	7	9	33%
■	Setu Mondol	UI/UX Lead	50	40	7	6	17%